
Trigger	  Framework	  Division	  of	  Work

1

WBS
Funding	  
Agency

#FTE	  /	  
year

Descrip9on Inst.

1.0 L0/L1	  Data	  prep

0.5 Monitoring	  (Zynq)

1.0 ROI	  Interface

1.0 Core	  framework

0.5 Integra9on	  

0.5 Algorithm	  interfaces	  +	  thresholds	  &	  mul9plici9es

0.5 CTP	  Interfaces	  +	  trigger	  bit	  assembly

0.5 Readout	  interface	  to	  FELIX

TOTAL 5.5
ATLAS	  core	  trigger	  so.ware	  effort:	  4-‐5	  FTE	  /	  year 
L1Topo	  effort:	  5	  developers	  over	  3	  years

for discussion!!
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